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New High at Winchester Road  

}Architect:  Tate Hill Jacobs: Architects 

}General Contractor:  D.W. Wilburn, Inc. 

}GC Contract Sum: $62,044,000 

}Total Project Cost: $81,511,696 

}Change Orders to Date (10): $289,914.67 

}Scheduled Contract Completion Date: July 2017 

}% of Contract Completed: 59.35% 

}Revised Completion Date per GC: No Change 
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New High at Winchester Road  

Schematic Rendering of Final Façade 
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New High at Winchester Road  

}Work Completed to Date:  

} Curb/gutter continued with sections replaced.  DGA started in SW parking lot. Site wall 

footings completed on west side and site concrete continued.  Brick completed on Area 

D and bathroom & concessions buildingsñbrick continues on Fieldhouse & dugouts. 

} Steel joists & deck have been completed on the Fieldhouse.  Steel at loading dock area 

has continued.  Standing Seam roofing has started on Area C & the Aux. Gym.  Air 

Barrier has continued at Fieldhouse.  Metal wall panel & flashing has continued in Areas 

B & C. 

} Window installation in Areas B & C has been completed.  Drywall finishing continued in 

Area B.  Terrazzo prep work has begun in Area C.  Ceiling grid has started in Area C.  

Blockfill has continued in Area E3 & E4.  First coat of finish paint is nearing completion 

in Area C.  Bleacher installation has begun on the visitors side of the football field. 

} Mechanical VAV installation was completed in Area C, duct pressure testing is underway 

in Area B, and plumbing & HVAC rough-ins continued in Areas A & E1-4.  Plumbing 

rough-ins continued in Area D.  Above-slab rough-ins and underground waterlines 

continued at  Athletic Complex.   
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New High at Winchester Road  

}Current Work Effort (August):  

} Curb and gutter should be completed.  DGA and base layer of asphalt will continue.   

Permanent water should be ready for use.  Auditorium concrete floors will be 

completed.  Site concrete will continue.  Brick will continue on Fieldhouse & dugouts.  

} All steel joist/deck will be completed on the Academic building.  Air barrier will 

continue.  Roofing will continue on Areas C & B.  Roof dry-in will continue on Area E1.  

Metal wall panels will continue in Areas C & B. 

} Clerestory windows at Gym & Area A windows will be completed.  Drywall finishing 

will be completed in Area B & continue in Area E3.  Ceiling Grid will be completed in 

Area C & begin in Area E4.  Paint will start in Main Gym; first coat of finish paint will 

begin in Area E4.  Terrazzo will continue on 2nd floor of Area C. Bleachers will continue 

on visitors side and will begin on home side of the football field. 

} Electrical wall rough-ins, overhead conduits, panel tubs, branch wire, main feeders & 

termination of panel boards will continue.  Main electrical feed will begin from KU 

transformer pad (pending KU setting the transformer).  Underground site conduits, 

lightning protection, voice/data and fire alarm & security cabling will continue.  Athletic 

pole lighting will begin. 
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New High at Winchester Road  
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Overall View from South  Standing Seam Metal Roofing  

Clerestory Windows  Science Pop-out Window  



New High at Winchester Road  
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Football Field w/ Visitor Bleachers  Ceiling Grid  

Fieldhouse, Concessions & 
Restroom Buildings  

Aerial View  



Squires Elementary --  Renovation  

}Architect:  JRA Architects 

}General Contractor:  D.W. Wilburn, Inc. 

}GC Contract Sum: $12,166,000 

}Total Project Cost: $15,207,000 

}Change Orders to Date (14): $275,991.49 

}Scheduled Contract Completion Date: July 2016 

}% of Contract Completed: 97.7% 

}Revised Completion Date per GC: August 2016 
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Squires Elementary --  Renovation  

Rendering of Final Façade 
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Squires Elementary --  Renovation  

}Work Completed to Date:  

} Paving, striping, and pavers installed/completed in the lower level parking lot (Phase 

3). 

} Cafeteria rubber floor tile installed (Phase 3). 

} Kitchen equipment installed/inspected (Phase 3). 

} Lower Level student and teacher restrooms complete (Phase 3). 

} Stage has been painted and lighting installed (Phase 3). 

}Current Work Effort (August):  

} Complete Bus Drop-Off Canopy (Change Order 13). 

} Complete terrazzo flooring and base (Phase 3). 

} Complete Gym (Phase 3). 

} Complete site work and landscaping (Phase 3). 

} Complete roofing/trim outs (Phase 3). 
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Squires Elementary --  Renovation  
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Lower Level Parking Lot  Bus Drop -off Canopy  

Lower Level Curtain Wall  Site Work for Playground  


