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Squires Elementary --  Renovation  

}Architect:  JRA Architects 

}General Contractor:  D.W. Wilburn, Inc. 

}GC Contract Sum: $12,166,000 

}Total Project Cost: $15,207,000 

}Change Orders to Date (9): $59,390 

}Scheduled Contract Completion Date: July 2016 

}% of Contract Completed: 77.0% 

}Revised Completion Date per GC: No Change 
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Squires Elementary --  Renovation  

Rendering of Final Façade 

February 2016 



Squires Elementary --  Renovation  

}Work Completed to Date:  

} Brick is complete on the classroom wing addition in Area òBó (Phase 2A). 

} Window installation complete on the classroom wing addition in Area òBó (Phase 2A). 

} Ceiling grid has been installed in the classroom wing addition in Area òBó (Phase 2A). 

} Mechanical and electrical rough-in continued in the classroom wing addition in Area 

òBó (Phase 2A). 

} Site demolition where the new kitchen will be built is 50% complete (Phase 3). 

}Current Work Effort (February):  

} Terrazzo installation to begin in the classroom wing addition in Area òBó (Phase 2A). 

} VCT installation will begin in classroom wing under renovation in Area òCó (Phase 3). 

} MEP rough-in to continue in Area òCó and Area òDó (Phase 3). 

} Window installation to complete in the classroom wing under renovation in Area òCó 

(Phase 3). 

} Caissons installation to begin for the kitchen addition in Area òDó (Phase 3). 

February 2016 



Squires Elementary --  Renovation  

February 2016 

Brick Complete ð Classroom Wing  Window Installation  

VCT Flooring  Installing Fire Caulk  



Squires Elementary --  Renovation  

February 2016 

Site Demo for New Kitchen  Selective Demolition  

MEP Rough-in Insulating Mechanical Lines  



Garrett Morgan Elementary  

}Architect:  Moody-Nolan Architects 

}General Contractor:  Griggs Enterprises, Inc. 

}GC Contract Sum: $14,980,350 

}Total Project Cost: $19,478,511 

}Change Orders to Date (7): $86,398 

}Scheduled Contract Completion Date: July 2016 

}% of Contract Completed: 74.88% 

}Revised Completion Date per GC: No Change 

February 2016 



Garrett Morgan Elementary  

Rendering of Final Façade 
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Garrett Morgan Elementary  

}Work Completed to Date:  

} Continue with above-ceiling MEP installation.   

} Install freezer/cooler/hood in Kitchen.   

} Install drywall on metal studs in Media Center.   

} Continue with storefront installation and glass.   

} Start terrazzo.   

}Current Work Effort (February):  

} Continue with above-ceiling MEP installation.   

} Complete metal roof panels.   

} Continue with wall panel installation.   

} Complete drywall in Media Center.   

} Complete ceiling grid in Area D.   
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Garrett Morgan Elementary  

February 2016 

View Through Café Windows  Finishing Loading Dock  

Kitchen Hood  Admin.  Area  



Garrett Morgan Elementary  
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Interior ð Entry Vestibule  Front of Building  

Street View  Seat Wall  



Coventry Oak Elementary  

}Architect:  Clotfelter-Samokar Architects 

}General Contractor:  D.W. Wilburn, Inc. 

}GC Contract Sum: $14,874,000 

}Total Project Cost: $19,848,291 

}Change Orders to Date (8): $47,003 

}Scheduled Contract Completion Date: July 2016 

}% of Contract Completed: 63.0% 

}Revised Completion Date per GC: No Change 

February 2016 



Coventry Oak Elementary  

Rendering of Final Façade 
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