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Tates Creek High School
} Current Work Effort (August 30, 2021):

} Area A ðMetal studs, gypsum, brick and window installation continue.  Terrazzo flooring has begun.  Ducts 

and piping continue.

} Area B ðRoof deck, metal roof, metal studs, ducts and piping, brick and window installation continue. 

} Area C ðSteel roof deck installation,  Auditorium steel joists, mechanical ducts and piping continue.

} Area D ðMetal studs, roof joists, roof deck, mechanical ducts and piping, brick installation on east façade.

} Area E ðMechanical ducts and piping, cmuand steel.

} Area F ðRoof deck installation, mechanical ducts and piping, plumbing in locker rooms.

} Fieldhouse ðBaseball and Softball field topsoil, irrigation, sod and fencing.

} Upcoming Work Effort:
} Steel roof deck in Area D and E will continue.  Acoustical deck in Area F will continue.

} CMU walls will continue in Area B Third Level, and Area C and F Main Level

} Brick will continue at Area A, B,C and D.

} Metal stud framing will continue at Area A, B and D.

} Metal roof and wall panels will continue at Area B.  Roofing will begin at Area E.

} Fieldhouse ðTopsoil at baseball and softball fields continue.  Sod continues.  Fencing has started.

} Geothermal wellfield B will resume.

August 30, 2021



Tates Creek High School
} Work Completed:

} Grading at Baseball and Softball Fields ongoing.

} Fieldhouse CMU, brick, roof, lights, ceiling grid, paint are complete.

} Concrete caissons are complete in all areas.

} Footings are complete in all areas.

} Concrete retaining walls are complete at softball field.

} Concrete slabs are complete in all areas except Auditorium.

} Joists and deck are complete in all areas except Auditorium, Area D and Area F.

} Geothermal wellfield A and C are complete. 

} ICF walls are complete.

} Chiller relocation complete including piping and conduits.

} Temporary Transformer is set and operational.
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Tates Creek High School

Week of August 23, 2021

Area C ðSouth Façade Brick ( looking north)

Area B ðSouth Façade Brick 

(looking north)



Tates Creek High School

Week of August 23, 2021

Area A South Façade ðBrick and windows (looking north)



Tates Creek High School

Week of August 23, 2021

Area B ðNorth Façade Brick (looking southeast)


