

DRAFT 2008 FCPS DISTRICT FACILITY PLAN w/ PROPOSED SCHEDULE (February 2008)

	2005 DFP Priority	2008 DFP Priority	Site Name	Type	LEGEND																											
					<div style="display: flex; justify-content: space-between; align-items: flex-start;"> <div style="width: 15%; border: 1px solid black; padding: 2px;">Project Design & Planning</div> <div style="width: 15%; border: 1px solid black; padding: 2px;">Bidding, Approval & GC Mobilization</div> <div style="width: 15%; border: 1px solid black; padding: 2px;">Construction thru Substantial Completion</div> <div style="width: 15%; border: 1px solid black; padding: 2px;">Final Completion & Close-out</div> </div>																											
					2008				2009				2010				2011				2012				2013				2014			
1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4					
FIRST BIENNIUM	NA	1a1	Elementary @ Keithshire	New Construction																												
	2c1	1c1	Clays Mill	Renovation																												
	2c3	1c2	Tates Creek Middle	Renovation																												
	2c6	1c3	Yates	Renovation																												
	2c8	1c4	Breckinridge	Renovation																												
	2c7	1c5	Cardinal Valley	Renovation																												
	2c4	1c6	Mary Todd	Renovation																												
2c5	1c7	Millcreek	Renovation																													
SECOND BIENNIUM	2c14	2c1	James Lane Allen	Renovation																												
	2c15	2c2	Meadowthorpe	Renovation																												
	2c10	2c3	Stonewall	Renovation																												
	2c9	2c4	Tates Creek Elementary	Renovation																												
	2c13	2c5	Deep Springs	Renovation																												
	2c12	2c6	Garden Springs	Renovation																												
	2c11	2c7	Glendover	Renovation																												
	NA	2a1	Elementary beyond I-75	New Construction																												
	4	4	IAKSS	Renovation																												
	2c16	2c8	Eastside Center	Renovation																												
2c19	2c9	Southside Center	Renovation																													
2c18	2c10	Squires	Renovation																													
2c17	2c11	Jessie Clark Middle	Renovation																													
2c20	2c12	Dunbar	Renovation																													
2c21	2c13	Lansdowne	Renovation																													
2c22	2c14	Tates Creek High	Renovation																													